UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 4

ATLANTA FEDERAL CENTER
61 FORSYTH STREET, SW
ATLANTA, GEORGIA 30303-8960

November 9, 2020

Via Delivery as Email-attachment

Mr. Prashant K.
Gupta

Honeywell, inc.
115 TaborRoad
Morris Plains, NI 07950

Dear Mr. Gupta:

The purpose of this letter is to approve your submission of the Schedule for the
Remedial Investigation and Feasibility Study (RI/FS) Reports for Operable Unit 2
{OU2) Site-Wide Groundwater and Cell Building Area for the LCP Chemicals Site,
Brunswick, Georgia. The OU2 schedule provides the needed break down of submittals
of important components of the RI/FS. The OU2 Schedule was requested by EPA
carlier correspondence. The following table summarizes important draft document

submittals and dates.

DOCUMENT SUBMITTAL DATE
Draft Baseline Risk Assessment Technical 9/29/2020
Memorandum

Draft Baseline Risk Assessment Remedial 12/4/2020
Investigation Chapter

Draft Remedial Investigation Report 1/3/2021
Draft Remedial Action Objective Tech 5/18/2021
Memorandum

Draft Remedial Alternatives Screening 7/7/2021
Technical Memorandum

Draft Feasibility Study Report 10/5/2021

ED_006371_00001862-00001



While the documents detailed above are not the full schedule, they do represent the major
deliverables that will need to be submitted i order to move forward with selecting a
remedy for OU2 in a timely manner. By approving the full schedule, EPA 15 providing
notification that it is EPA’s expectation that these dates will be met barring unforeseen
circumstances. Any major deviation of the schedule by more than 30 days will require a
readjustment of the schedule and approval by EPA. EPA appreciates your efforts in
developing the schedule and working with EPA to complete the investigation and
mplement a remedy to address the contamination at QU2

If vou have questions regarding the preceding, please contact me at (404} 562-8506 or
pope.robert@epa.gov. Note that due to the EPA Region 4 response to the COVID-19
Coronavirus situation, hard copies of documents are difficult to recetve, so 1t 18 requested
that submittals be made by electronic methods as much as possible until the EPA Region 4
offices are fully re-opened.

Sincerely,

ROBERT POP Digitally signed by ROBERT POPE

Date: 2020.11.09 17:56:03 -05'00'

Robert H. Pope, G5-14
Senior Remedial Project Manager
Restoration & Sustamability
Branch
Superfund and Emergency Management
Division

ce: Melanie S, Jablonski, Georgia Power

Stephen P Gonzalsk, BP Corporation
J. McNamara, GAEPD
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